Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14543-13-000-0

Estimate Number:

0039

Date: (1/05/2017

Page 1 of 7

Pay Period: 12/01/2016
to 12/31/2016

Contract Location: Time Allowed: 1134 Days
US 80/SR 26 OVER THE OGEECHEE RIVER. Elapsed Calender Days: 1134 Days
Percent Time: 100.00
District: 5 Area: 06
Contractor:

GREGORY BRIDGE COMPANY Date Let: 05/17/2013

P. 0. BOX 3355 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013

EATONTON GA 31024-3355 Date Work Began: 08/20/2013

Phone: (706)485-7283 Date Time Stopped: 08/15/2016

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/15/2016

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $8,395,886.99 Counties:

Original Contract Amount $8,242,911.90 Bryan Effingham

Funds Available $470,930.08

Percent Complete 94.39%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
533145- $8,395,886.99 $8,242,911.90 $470,930.08 94.39% $39,029.17,

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14543-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0039

Date: (1/05/2017

Page 2 of 7

Pay Period: 12/01/2016
to 12/31/2016

Project Number:

Federal State Project Number:

533145-

US 80/SR 26 - BRIDGE CNST

BRST0-0005-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$6,339,965.58 $6,308,742.24
$1,584,991.33 $1,577,185.50
$7,924,956.91 $7,885,927.74
$0.00 $0.00
$7,924,956.91 $7,885,927.74
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$7,924,956.91 $7,885,927.74

Total Payable:

This Estimate

$31,223.34
$7,805.83
$39,029.17
$0.00
$39,029.17
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$39,029.17



Rpt-ID: RCPESPRJ

Georgia

Date: 01/05/2017

User: vepps Department of Transportation Page 3 of 7
Estimate Summary By Project
Contract ID: B14543-13-000-0 Estimate Number: 0039 Pay Period: 12/01/2016
to 12/31/2016
Project Number 533145-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 150-1000 TRAFFIC CONTROL - LS 1.000 973
25000.000 .027
1.000 $675.00 $25,000.00
BRST0-0005-05(047)
0025 210-0100 GRADING COMPLETE - LS 1.000 .980
1115835.000 .020
1.000 $22,316.70 $1,115,835.00
BRSTO0-0005-05(047)
0040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,100.000 1,251.060
84.600 .000
1,251.060 $.00 $105,839.68
0045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 2,265.000 2,471.880
TL & H LIME 70.500 .000
2,471.880 $.00 $174,267.54
0050 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 1,970.000 2,166.550
MATL & H LIME 79.600 .000
2,166.550 $.00 $172,457.38
0055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 2,066.000 2,391.780
L & H LIME 75.100 .000
2,391.780 $.00 $179,622.68
0080 634-1200 RIGHT OF WAY MARKERS EA 4.000 4.000
95.000 2.000
6.000 $190.00 $570.00
Category Amount: $23,181.70 $1,773,592.28
Category Number: 0020 CULVERT
0105 207-0203 FOUND BKFILL MATL, TP Il CcYy 61.000 61.186
66.780 .000
61.186 $.00 $4,086.00
Category Amount: $0.00 $4,086.00



Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

Date: 01/05/2017
Page 4 of 7

Contract ID: B14543-13-000-0 Estimate Number: 0039 Pay Period: 12/01/2016
to 12/31/2016
Project Number 533145-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION CONTROL
0120 163-0232 TEMPORARY GRASSING AC 14.000 17.884
800.000 1.543
19.427 $1,234.40 $15,541.60
0125 163-0240 MULCH TN 406.000 179.035
170.000 4.100
183.135 $697.00 $31,132.95
0140 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE € LF 244.000 435.675
22.820 .000
435.675 $.00 $9,942.10
0145 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIM LF 11,993.000 74.250
RAW CHECK DAM 3.930 122.063
196.313 $479.71 $771.51
0150 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 15,423.000 2,695.400
1.400 156.000
2,851.400 $218.40 $3,991.96
0177 170-1000 FLOATING SILT RETENTION BARRIER LF .000 1,220.000
15.230 .000
1,220.000 $.00 $18,580.60
CO#2 (ECTCFANo 1)
0180 171-0030 TEMPORARY SILT FENCE, TYPE C LF 30,846.000 17,834.825
2.920 348.000
18,182.825 $1,016.16 $53,093.85
0190 700-6910 PERMANENT GRASSING AC 28.000 18.868
1150.000 182
19.050 $209.30 $21,907.50
0205 700-8000 FERTILIZER MIXED GRADE TN 26.000 15.260
550.000 400
15.660 $220.00 $8,613.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14543-13-000-0 Estimate Number: 0039

Date: (1/05/2017

Page 5 of 7

Pay Period: 12/01/2016
to 12/31/2016

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION CONTROL
0210 700-8100 FERTILIZER NITROGEN CONTENT LB 1,400.000 .000
2.750 .000
.000 $.00 $0.00
0214 710-9000 PERMANENT SOIL REINFORCING MAT SY 1,633.000 1,950.222
4.600 .000
1,950.222 $.00 $8,971.02
0215 716-2000 EROSION CONTROL MATS, SLOPES SY 9,863.000 14,484.353
1.200 .000
14,484.353 $.00 $17,381.22
Category Amount: $4,074.97 $189,927.31
Category Number: 0040 SIGNS AND MARKING
0220 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 31.000 39.000
13.000 .000
39.000 $.00 $507.00
0230 636-2070 GALV STEEL POSTS, TP 7 LF 89.500 138.000
5.000 .000
138.000 $.00 $690.00
Category Amount: $0.00 $1,197.00
Category Number: (0050 DRAINAGE
0290 441-0050 CONC SLOPE DRAIN SY 46.000 356.990
75.000 .000
356.990 $.00 $26,774.25
0300 441-0303 CONC SPILLWAY, TP 3 EA 7.000 13.000
1625.000 .000
13.000 $.00 $21,125.00
0315 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 352.000 360.000
26.940 .000
360.000 $.00 $9,698.40



Rpt-ID: RCPESPRJ Georgia Date: 01/05/2017
User: vepps Department of Transportation Page 6 of 7
Estimate Summary By Project
Contract ID: B14543-13-000-0 Estimate Number: 0039 Pay Period: 12/01/2016
to 12/31/2016
Project Number 533145-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 DRAINAGE
0330 550-4424 FLARED END SECTION, 24 IN, SLOPE DRAIN EA 2.000 3.000
531.050 .000
3.000 $.00 $1,593.15
0400 441-0302 CONC SPILLWAY, TP 2 EA 3.000 4.000
1575.000 .000
4.000 $.00 $6,300.00
Category Amount: $0.00 $65,490.80
Category Number: (0030 EROSION CONTROL
0405 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 272.000 331.673
68.520 170.667
502.340 $11,694.10 $34,420.34
0420 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DAI EA 13.000 16.500
/SAND BAGS 449.170 .000
16.500 $.00 $7,411.31
0425 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 1,518.000 1,630.420
4.490 .000
1,630.420 $.00 $7,320.59
0445 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 1,813.000 679.000
1.120 70.000
749.000 $78.40 $838.88
Category Amount: $11,772.50 $49,991.12
Category Number: 0070 BRIDGE NO 1
0490 500-3002 CLASS AA CONCRETE CcY 446.000 450.400
675.000 .000
450.400 $.00 $304,020.00
0500 507-9002 PSC BEAMS, AASHTO TYPE Il, BR NO - LF 5,320.000 5,320.300
92.500 .000
5,320.300 $.00 $492,127.75



Rpt-ID: RCPESPRJ Georgia Date: 01/05/2017
User: vepps Department of Transportation Page 7 of 7
Estimate Summary By Project
Contract ID: B14543-13-000-0 Estimate Number: 0039 Pay Period: 12/01/2016
to 12/31/2016
Project Number 533145-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO 1
0510 511-1000 BAR REINF STEEL LB 70,423.000 75,351.000
0.790 .000
75,351.000 $.00 $59,527.29
0521 520-2216 PILING, PSC, 16 IN SQ LF .000 1.250
43.500 .000
1.250 $.00 $54.38
PILE CUTOFF - Piling, PSC, 16 IN SQ
0526 520-2218 PILING, PSC, 18 IN SQ LF .000 80.720
43.500 .000
80.720 $.00 $3,511.32
CUT OFF
Category Amount: $0.00 $859,240.74
Category Number: 0080 BRIDGE NO 2
0595 520-2216 PILING, PSC, 16 IN SQ LF 185.000 225.000
58.000 .000
225.000 $.00 $13,050.00
Category Amount: $0.00 $13,050.00
Category Number: 0060 UTILITIES
0690 665-0015 STEEL GAS MAIN - LF 3,100.000 3,329.000
54.290 .000
3,329.000 $.00 $180,731.41
4IN
Category Amount: $0.00 $180,731.41
Category Number: 0010 ROADWAY
0715 158-1000 TRAINING HOURS HR 1,000.000 1,040.000
0.800 .000
1,040.000 $.00 $832.00
Category Amount: $0.00 $832.00
Project Total Amount: $39,029.17 $7,924,956.91



